
u.s. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: April 11, 1994 

FROM: Neil Norrell, OSC, USEPA Region II 
Response and Prevention Branch 

TO: G. Pavlou, EPA 
R. Salkie, EPA 
J . Marshall, EPA 

-B. Sprague, EPA 
J . Daloia, EPA 
D. Karlen, EPA 
D. Triggs, NJDEPE 
Chief Richard Taylor, Hamilton Twp. Police Dept . and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 

Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamilton Township, 
Mercer County, New Jersey 

POLREP: Sev enteen (17) 

I!. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
NPL Status: 
State Notification: 
Action Memorandum: 
Start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

BZ 
2001 - 02-016 
CERCLA 
Non-NPL 
ftiis . 
Approved 9/93 
10/14/93 
N/A ' 
N/A 

The Nearpara Rubber Inc . facility is an inactiv e recycling/ 
production facility, located in Mercer County, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facility which produced rubber and latex products from 
recycled materials. (Refer to previous POLREPs for more 
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A. Planned Removal Actiqns. 

The Near'~ara 'Rubber "it., 'removal action will be divided 
into tw~ phases. Phase 1 will consist of stabilizing, 
identifying and quantifying all waste materials on site. 
Phase 2 will include the transportation and proper 
disposal of the hazardous materials located on site. 

B. Situation 

1. Current Situation 

Site security will con~inuethroughout the duration of 
the removal action. All of the known drums, above ground 
tanks, vats,. sumps, Ilndergrou nd tanks and trans formers 
located at the Nearpara site have been sampled and 
undergone characterization and field compatibility 
testing. Laboratory chemicals have been packed in 55 
gallon drums in preparation for disposal. Unknown 
materials have been neutralized, composited, and staged. 

2. R~noval Action~ to Date 

o 

Disposal data was eVB .luaced and waste codes were aSSigned 
to the disposal. groups. Eids for disposal were received. 0 
A site saf et y audit. wa" preformed to assure saf sty 
regulations were intact. Material from a leaking above 
ground storage tank wa" transferred into temporary 
holding tankR. Sludye from the tank bottom w~s sampled 
and field an;11ysis performed. Office equipment was 
remobilized. 

3. Enforcemellt 

Personnel fronl the Office o( Regional Counsel visited the 
site and reviewed documents. Information obtained will 
be used to de~ermine poteotial enforcement actions. 

., 

o 



c. Next Steps 

Review of analytical data will be completed. Waste codes 
for materials on-site will be finalized and bids for 
disposal accepted . The other above ground tanks located 
at the facility will be inspected closely to determine 
their integrity. Material contained in the tanks will be 
transferred to bulking tanks if the condition is in 
question. The transport and disposal of materials will 
take place pending disposal facility acceptance. 

D. Key Issues 

none. 
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V. Cost Information (Up to 4/8/94) 

Cost 
To Date 

EPA costs: $ 71,000 

ERCS costs: $ 271,000 

TAT costs: $ 31,200 

> TOTAL Costs to Date: $ 373,200 
i. 
"-1-

Note: 

All costs listed are approximate and:sh~d be used for estimates 
only. o 

~-
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